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TASK DEFINITION 
LUNAR BASE MISSIONS 
o LUNAR BASE CONCEPTUAL DEFINITION 
o LUNAR ACTIVITIES LOGISTICS 
o DEFINE LUNAR SCENARIOS 
o SPACE STATION ELEMENTS REQUIRED 
o SPACE STATION FUNCTION 
o PRELIMINARY PROGRAM DEFINITION 
o UNCERTAINTIES IMPACT 
PLANETARY MISSIONS 
o BASELINE EXPLORATION PLAN 
o UNMANNED MISSION DEFINITION 
o PLANETARY MISSION SCENARIOS 
o SPACE STATION ELEMENTS REQUIRED 
o SPACE STATION FUNCTION 
o PHASED PLAN 
o UNCERTAINTIES IMPACT 
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LUNAR OPERATIONS IMPACTS 
o THE IMPACT OF THE LIJNAR BASE ON THE SPACE STATION IS ONE OF SCALE - FLIGHT 
OPERATIONS MUST BE DONE f10RE FREQUENTLY J WITH LARGER VEHICLES 
PRIOR TO LUNAR OXYGEN PRODUCTION: EVERY TWO MONTHS FLIGHT OPERATIONS ARE: 
0' ONE UNMANNED LAUNCH VEHICLE (ULV) TANKER LAUNCH OF LOX/LH2 TO SS (100 M. 
TONS) 
o ONE SHUTTLE AFT CARGO CARRIER (ACC) LAUNCH WITH PAYLOADS J LUNAR LANDERS J CREWS J ETC 
o AT THE SPACE STATION - TWO OTV'S J THE LANDER AND PAYLOAD(S) ARE CHECKED OUT 
& MATED INTO A STACK· THE OTV'S & LANDER ARE FUELED WITH LOX/LH2 
o THE LUNAR MISSION IS FLOWN AND THE OTV'S (PLIIS MANNED MODULE ON MANNED SOR-
TIES) RETURN TO SPACE STATION FOR DOCKING AND RECOVERY 
AFTER LUNAR 02 PRODUCTION STARTS J FLIGHT OPERATIONS INCLUDE: 
o TWO TANKER LAUNCHES 
PLUS 
o TWO STS LAUNCHES 
FOR EVERY 
o THREE LUNAR MISSIONS 
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LUNAR OPERATIONS IMPACTS 
SPACE STATION HARDWARE 
o HANGERING AND STORAGE FOR 4 OPERATIONAL OTV'S 
o GANTRY'S FOR PREPARING TWO STACKS SIMULTANEOUSLY OF 2 OTV'S PLUS LUNAR 
LANDER~ PLUS CARGOS (UP TO 3 ELEMENTS). STACKS WILL BE 30 TO 40 M (100 TO 
135 FT) IN LENGTH & UP TO 15 M WIDE 
o PROPELLANT DEPOT WITH CAPACITY OF AT LEAST 2 TANKER LOAD UNITS OF 100 M TONS 
EACH 
o EQUIPMENT TG FUEL FROM DEPOT - 2 OTVS PLUS LANDER WHILE MATED IN STACK FOR 
DEPARTURE. 98 M TONS LOX/LH2 TOTAL PER MISSION 
o ADDITIONAL HABITABILITY flODULE FOR HOUSING 2 TO 4 EXTRA SPACE STATION CREW 
AND TEMPORARY BILLETING FOR 4 TO 6 TRANSIENT LUNAR BASE PERSONNEL 
o 2 OMVS FOR FLIGHT SUPPORT 
SPACE STATION MANPOWER: EACH SIXTY DAYS THE SPACE STATION flUST PROVIDE FACILI-
TIES AND MANPOWER FOR: 
o TRAFFIC CONTROL 
- RENDEZVOUS/DOCKING ACTIVITIES - 1 TANKER~ 1 SHUTTLE~ 1 AFT CARGO CARRIER 
PAYLOAD~ 2 OTV'S 
- 1 LUNAR DEPARTURE 
- 1 DEPOT ELEMENT REMOVAL FOR DEORBIT 
o VEHICLE CHECKOUT~ MAINTENANCE AND REPAIR 
- 2 OTV SORTIES 
- 6 OMV SORTIES (4 DOCKING~ 1 STACK DEPARTURE~ 1 EMPTY DEPOT DEPARTURE FOR DEORBIT INITIATION) 
- 1 SET OF LUNAR VEHICLES & PAYLOADS (E-LANDER~ OMM~ E-LLMM/ASCENT~ COMMON MODULE) 
o STACK ASSEMBLY AND FUELING SEQUENCE 
PLANETARY MISSIONS IMPACTS ON THE SPACE STATION 
REQU I REMENTS MARS KOPFF CERES MERCURY TITAN 
SAMPLE SAMPLE SAMPLE ORBITER PROBESI 
RETURN RETURN RETURN SATURN 
ORBITER 
o SPACE STATION HARDWARE REQUIRED 
No. OF OTVs EXPENDED (NOT RETURNED) 0 1 1 0 1 
I No. OF OTV REFURB. KITS 1 2 2 1 1 GANTRY TO STACK TWO STAGES YES YES 
1 CHECKOUT EQUIP. FOR TWO STAGE STACK YES YES 
1 QUARANTINE MODULE YES YES YES 
ADDITIONAL POWER, ~ 5 5 5 
I ADDITIONAL THERMAL CONTROL, NO. OF STANDARD MODULES 1 1 1 
] o SPACE STATION MANHOURS REQUIRED 
OTV REFURBISHMENT 52 103 103 52 52 
AEROBRAKE REMOVAL 21 21 21 
OTV/PAYLOAD INTEGRATION & CIO 11 21 21 11 11 
FUEL, RELEASE, AND LAUNCH 24 36 36 24 24 
RENDEZ/RETRIEVE OTV USING OMV 12 12 12 12 
SHUTTLE RENDEZ/PAYLOAD REMOVAL 2 2 11 2 2 
ULV PROPELLANT DELIVERY 7 17 18 7 10 
SAMPLE RETRIEVAL USING OMV 8 8 8 
SAMPLE ANALYSIS & SHIPMENT 24 16 16 
TOTAL MISSION MANHOURS 138 235 246 105 118 
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LUNAR & PLANETARY STUDY 
GROUNDRULES & ASSUMPTIONS 
1· THE SPACE STATION CAN STORE AND TRANSFER LOX AND LH2 TO THE ORBITAL TRANS-
FER VEHICLE (OTV) IN ORBIT. 
2· AEROBRAKING WILL BE A MATURE TECHNOLOGY AND IS INCORPORATED IN THE OTV 
DESIGN· 
3· THE OTV WILL USE LOX/LH2 PROPELLANT· 
4· Isp = 460 SEC WITH 1% START/STOP LOSSES YIELDING EFFECTIVE Isp = 455·4 SEC· 
5· ALL STAGES~ LUNAR LANDERS~ ETC.~ WILL BE LOX/LH2 UNLESS STRONGLY CON-
TRAINDICATED· 
EXCEPTION - EXPENDABLE ASCENT STAGE WILL USE STORABLES. 
6. BOIL OFF RATE FOR CRYOGENIC STAGES IS 55 KG/DAY OF LH2 PER STAGE· 
7· CARGO UNITS FOR THE LUNAR BASE WEIGH A MAXIMUM OF 1R METRIC TONS. 
8. THE LUNAR ORBIT SERVICE STATION WT = 35 M TONS· IT CAN STORE AND TRANSFER 
LH2 AND LOX IN ORBIT· ON-ORBIT RE-REFRIGERATION CAPABILITY FOR CRYOGENICS 
IS ASSUMED· 
9· OTV ELEMENTS CAN BE "STACKED" I·E· USED AS TWO IDENTICAL STAGES~ ONE 
STAGING BEFORE THE OTHER IGNITES· 
10· LUNAR SURFACE STORAGE~ TRANSFER (INTO LANDERS)~ AND RE-REFRIGERATION OF 
CRYOGENICS BOTH LOX AND LH2 IS ASSUMED AFTER 02 PRODUCTION COMMENCES. 
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LUNAR & PLANETARY STUDY 
GROUNDRULES & ASSUMPTIONS 
(CONTINUED) 
11· MAJOR MAINTENANCE OF THE LANDER IS AVAILABLE EITHER AT THE LUNAR BASE OR AT 
THE LUNAR ORBIT SERVICE STATION· 
12· FOR THE PURPOSE 
DELIVERY OF THE 
IN THE REUSABLE 
NOT BE EXAMINED 
OF THIS STUDY: LUNAR 02 WILL BECOME AVAILABLE AFTER 
PRODUCTION PLANT TO LUNAR SURFACE· THIS 02 WILL BE USED 
LUNAR LANDER, BUT DELIVERY OF LUNAR 02 TO EARTH ORBIT WILL 
IN THIS STUDY· 
13· THE OTV WILL BE SIZED TO PERFORM ANY OF THREE REFERENCE MISSIONS: 
A· DELIVER 9 M TONS TO GEOSYNCHRONOUS ORBIT, RETURNING EMPTY USING A 
SINGLE STAGE· 
B· DELIVER 6 M TONS ROUND TRIP TO GEOSYNCHRONOUS ORBIT, USING A SINGLE 
STAGE· 
C· DELIVER 18 M TONS PAYLOAD PLIJS A LUNAR LANDER (SIZED TO LAND THE 
PAYLOAD) TO LUNAR ORBIT, USING TWO OTV STAGES IN TANDE~1· BOTH OTV 
STAGES ARE RETURNED TO THE SPACE STATION. 
14· THE SAME OTV's (WITH A KICK STAGE WHERE APPROPRIATE) CAN BE USED FOR THE 
PLANETARY MISSION· ALTERNATE EXPENDABLE STAGES (SUCH AS CENTAUR) CAN ALSO 
BE CONSIDERED· WHERE FEASIBLE, OTV STAGES ARE RECOVERED· 
15· THE SPACE STATION ALTITUDE = 500 KM (270 N MI)· 
16· LUNAR OPERATIONS WILL NOMINALLY HAVE A LAUNCH WINDOW EVERY NINE DAYS. 
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LUNAR & PLANETARY STUDY 
GROUNDRULES & ASSUMPTIONS 
(CONTINUED) 
17· LUNAR ORBIT OPERATIONS WILL BE AT 200 KM LUNAR ALTITUDE (109 NAUT. MI.). 
18· LUNAR BASE WILL BE NEAR EQUATORIAL (+ 4°). 
19· AFTER STAGE 1 BURNOUT OF OTV~ SECOND STAGE COASTS AROUND (NEARLY) TO 
PERIGEE BEFORE IGNITION TO MINIMIZE G-LOSSES (2 BURN OPTION). 
20. PROPELLANT TRANSFER TO R-LEM TAKES PLACE ON LUNAR SURFACE-H2 TANK IS 
LANDED INTACT AND STORED ON THE SURFACE FOR REFRIGERATION AND PUMPING· 
21· No LUNAR ORBIT SERVICE STATION IS ASSUMED· 
22· LOX/LH2 MIXTURE RATIOS OF 7:1 ARE USED FOR ALL LUNAR LANDERS. 
23· AFT CARGO CARRIER ON SHUTTLE EXTERNAL TANK IS ASSUMED AND USED· 
24· SHUTTLE DERIVED-UNMANNED LAUNCH VEHICLES (ULV) NEEDED AND ASSUMED FOR 
PROPELLANT TANKERS· LAUNCH 100 METRIC TON LOX/LH2 TO SPACE STATION PER 
FLIGHT· 
25· LAUNCH COST ESTIMATES (1984 DOLLARS) ULV -$133 MILLION/LAUNCH 
STS -$100 MILLION/LAUNCH 
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LUNAR BASE DESCRIPTION 
THE FINISHED LUNAR BASE CONSISTS OF: 
o 5 HABITABILITY MODULES 
o 5 RESEARCH UNITS 
- GEO-CHEMICAL LABORATORY 
- CHEMICAL/BIOLOGY LABORATORY 
- GEO-CHEMICAL/PETROLOGY LABORATORY 
- PARTICLE ACCELERATOR 
- RADIO TELESCOPE 
o 3 PRODUCTION PLANTS (PRECEEDED BY PILOT PLANTS) 
- OXYGEN PLANT 
- CERAMICS PLANT 
- METALLURGY PLANT 
o 2 SHOPS 
o 3 POWER UNITS 
o 1 EARTHMOVER/CRANE 
o 3 MOBILITY UNITS W/ TRAILERS 
o 18 PERMANENT PERSONNEL 
ALL ASSEMBLED OVER A 10 YEAR BUILD-UP PERIOD 
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LUNAR BASE BUILD-UP SCHEME 
o FIRST 8 YEARS - UNMANNED EXPLORATION & MAPPING 
o BASE BUILD-UP STARTS IN 2005 
- 1ST YEAR - HABITAT POWER UNIT, CRANE, & 1 LABORATORY DELIVERED-UNMANNED 
- 2 MANNED SORTIES FLOWN TO PREPARE BASE-ALL RETURN 
- 2ND YEAR - MOBILITY UNIT & 02 PILOT PLANT DELIVERED-2 MORE MANNED SORTIES SMALL PERMANENT CREW STAYS 
- 3RD YEAR - 1 MORE LAB & MISC. EQUIPMENT DELIVERED-UNMANNED 
- 3 MANNED SORTIES, ENTIRE CREW OF ONE MISSION STAYS SO THAT 
PERMANENT CREW HAS A LAUNCH VEHICLE ON SURFACE 
- 4TH YEAR - OPERATIONAL OXYGEN PRODUCTION PLANT DELIVERED, REUSABLE LANDER/ 
LAUNCHER (R-LEM) DELIVERED & BECOMES OPERATIONAL . 
- 5TH YEAR - HEAVY FLIGHT SCHEDULE TO DELIVER REMAINDER OF BASE ELEMENTS, 
THROUGH SLACKING OFF AS TO 6 t1ANNED CREW ROTATION SORTIES PER YEAR AS 
10TH YEAR BASE APPROACHES FULL GROWTH - f1ATURE BASE BY 10TH YEAR. 
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LUNAR SCENARIO, EXPENDABLE LANDER 
1. Stack departs SS 
2. First stage burn 
3. Second stage burn 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
First stage returns to SS 
Circularized in lunar orbit 
Expendable lander places Common 
Module on lunar surface 
Second stage returns to Earth 
Aerobraking 
Circularized above SS orbit 
Second stage returns to SS 
~o ~ 0 0 0° /'---00 ~ III ~ 
II;j 1 
\ ~i~ ~ tllD' ~~-l' ............. 00 00--00 00 10 7 
1 
1 
] 
] 
] 
J 
1 
) 
LUNAR SCENARIO, MANNED MISSION 
l. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
Stack departs SS 
Trans-lunar injection burn 
First stage returns to SS 
Second stage, lander, and manned 
module insert into lunar orbit 
00 ~~­O~/---'~ I~r /~~ 
Lander descends 
Ascent module departs 
l I (/~ 
.;J 
lunar surface \1!1 .• ~ 
~ 
Ascent module rendezvous with second 
stage 
Second stage returns to-earth with 
ascent module discarded 
Aerobraking 
Circularization above the SS orbit 
Rendezvous with SS 
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STS ELEfVENTS 
LUNAR SPACE TRANSPORTATION SYSTEM 
ELEMENT DESCRIPTION ELEMENT FUNCT ION 
AND DES I GN GOf-\lS 
=====================================================================================================: 
BASE ELEMENT COMMON MODULE 
E-LANDER 
LUNAR LANDING MANNED MODULE (LLMM) . 
E-LAUNCHER 
OTV MANNED MODULE (OMM) 
AERCBRAK I NG ORB IT f-\l TRANSFER 
VEHIQE (AOTV) 
LENGTH = 11 M. ; DIAMETER = 4.6 M. 
WEIGHT =17.5 M. TON 
DIAMETER = 8.2 M. ; HEIGHT = 7 M. 
WEIGHTS: 
BURN OUT = 3.8 M.TON 
USABLE PROPELLANT = 13.6 M. TON 
LOX/LHZ PROPELLANT 
COMMON LUNAR HClJS ING AND/OR 
LftBORATORY UN IT 
EXPENDABLE LUNAR LANDER 
DESIGNED TO DELIVER 17.5 M. TON 
TO LUNAR SURFACE 
LENGTH = 3.6 M. ; DIAMETER = 2.6 M MODULE TO CARRY CRBW OF 4 TO 
WEIGHT = 3.25 M.TON (WITH 4 CREW) LUNAR SURFACE, AND RETURN--
DIAMETER = 3.6 TO 5 M. 
HEI GHT = 2 M. 
WEIGHTS: 
BURN OUT = 2.6 M. TON 
USABLE PROPELLANT = 5 M.TON 
PUMP FED,STORftBLE PROPELLANT 
LENGTH = 2.6 M. ; 
DIAMETER = 3 M. 
WEIGHT = 5.5 M. TON (WITH 4 CREW) 
DIAMETER = 12.2 M. (AERO SHIELD) 
LENGTH = 5 M. 
WEIGHTS: 
BURN OUT = 7.0 M.TON 
USABLE PROPELLANT = 42 M.TON 
LOX/LHZ PROPELLANT 
LIMITED LIFE SUPPORT 
--NOT REUSED--
EXPENDAB LE LAU NCH ER TO CARRY LLMI 
PLUS .5 TON PAYLOAD FROM LUNAR SURFACE TO LUNAR ORB IT 
CRBW MODULE FOR OTV, TO CARRY 
PERSONNEL FROM ORBIT TO ORBIT 
-SH I RT SLEEVE EV IRONMENT . 
--- REUSftBLE---
OTV SIZED TO DELIVER 35 M.TON TO 
LUNAR ORBIT AND RETURN EMPTY 
US ING lWO OTVs BOTH RETURNED 
BY AEROBRAKING -- REUSftBLE--
I 
) 
) 
} 
STS ELErv£NTS 
LUNAR SPACE TRANSPORTATION SYSTEM 
ELEMENT DESCRIPTION ELEMENT FUNCTION 
AND DES IGN GOALS 
===================================================================================================== 
REUSABLE LUNAR LANDER/LAUNCHER (R - LEM) 
REUSABLE LUNAR LANDING MANNED 
~DDULE (R - LLMM) 
LARGE OMM 
H2 TRANSFER TANK 
SHUTTLE ( STS ) 
SHUTTLE/AFT CARGO CARRIER ( STS-ACe) 
SHUTTLE DERIVED UNMANNED LAUNCH 
VEHICLE (SD-ULV) 
DIAMETER = 10 M. ; HEIGHT = 7 M. 
WEIGHTS: 
BURN OUT = 5.2 M.TON 
USABLE PROPELLANT = 30 M.TON 
LOX/LHZ PROPELLANT 
LENGTH = 5 M. ; DIAMETER = 2.6 M. WEIGHT = 5 M.TON (WITH 6 CREW) 
LENGTH = 4 M. ; DIAMETER = 3 M. WEIGHT = 8 M. TON (WITH 6 CREW) 
VOLUME = 57 CU.M. WEIGHTS: 
EMPTY WT.=1 M.TON 
FULL WT.= 5 M.TON 
---- LAUNCH VEHICLES ---
PL TO SPACE STATION = 25 M.TON 
PL TO SPACE STATION = 22 M.TON 
USABLE LOX/LHZ TO SPACE 
STATION = 100 M. TON 
LUNAR BASED VEHICLE FOR TRANSPOR 
FROM LUNAR SURFACE TO LUNAR ORBIT AND BACK - USING LUNAR 
PRODUCED OXYGEN. DESIGNED FOR 
17.5 TON PL DOWN, 0 UP -- OR --
14 TON PL DOWN, 7 TON UP. 
- A 5 TON TANK OF LHZ IS PlSO· CARRIED DOWN ON EACH LANDING' 
LUNAR BASED MANNED,MODULE FOR U~ WITH R-LEM; NORMAL CRBN 6,MAX 1 
LARGER OMM REPLACErvENT; FOR ORBITAL TRANSPORT OF CRBNS IN 
MATURE LUNAR BASE OPERATIONS' NORMAL CREW 6, MAX. 10 
TANK OF LIQUID HYDROGEN FUEL FOF 
R-LEM (WITH LUNAR 02) - ONE 
DELIVERED TO LUNAR SURFACE STORAGE EACH FLIGHT 
REUSABLE LAUNCH VEHICLE FOR 
VPlUABLE CARGOS AND PERSONNEL 
SHUTTLE WITH A CARGO COMPARTMENl ON AFT END OF EXTERNAL TANK 
-FOR OVERSIZE CARGOS-
UNMANNED LAUNCHER DESIGNED USINC 
SHUTTLE ELEMENTS,--USED FOR LAUNCHING LOX/LHZ PROPELLANT T( ORBITAL STORAGE DEPOT 
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DURATION 1 DAY 
DURATION 2 DAYS 
DURATION 1 DAY 
DURATION 1 DAY 
DURATION 2 DAYS 
OTV SCHEDULED MAINTENANCE OPERATIONS 
REMOVE AND REP~A~~O~~~L CELL/BATTERY 
REMOVE AND REPLACE ENGINE 
4 PEOPLE 
OTV UNSCHEDULED MAINTENANCE OPERATIONS 
REMOVE AND REPLACE AVIONICS MODULE 2 PEOPLE 
REPAIR AEROBRAKE 4 PEOPLE 
REMOVE AND REPLACE TANK MODULE 
4 PEOPLE 
5: 40 MANHOURS 
65:30 MANHOURS 
5:30 MANHOURS 
26:20 MANHOURS 
58: 15 MANHOURS 
J 
1 
OTV TURNAROJND OPERAT IONS 
NORMAL OTV TURNAROUND DURATION 4 DAYS 2 PEOPLE 
o RETRIEVAL AND CAPTURE 
o SAFING 
o BERTHING 
o INSPECTION 
o REMOVE AND REPLACE ACS MODULES 
o SYSTEMS TEST 
o PAYLOAD INTEGRATION 
o TRANSFER PROPELLANT 
o PRELAUNCH 
o LAUNCH 
69: 40 MANHOURS 
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EXPENDABLE LANDER - DRAFT SKETCH 
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LUNAR B/~SE LAUNCH REQUIREMENTS 
900 .-----------------~----------------------------------------~ 
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2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 
YEAR 
IZZJ LOX/LH2 PROPELLANT lSSI CARGOS 
1 DETAILED LAUNCH MANIFEST AND LUNAR MISSION SCHEDULE 
MONTH LAUNCH TYPE CARGO MANIFEST CARGO LUNAR FL IGHT 
NO. WT. FL IGHT TYPE 
M. TON NO. 
====================================================================================================== 
------------- YEAR 2005 --------------
JAN 5-1 SD-ULV LOX/LHZ PROPELLANT SUPPLY UNIT 100 
FEB 5-2 STS-Ace E-LANDER,+BASE ELEMENT #1 21 LS-1 UNMANNED 
DELIVERY MARCH 5-3 SD-ULV LOX/LHZ PROPELLANT SUPPLY UNIT 100 
APRIL 5-4 STS-ACC E-LANDER,+BASE ELEMENT #2 21 LS-2 UNMANNED DELIVERY 
MAY 5-5 SD-ULV LOX/LHZ PROPELLANT SUPPLY UNIT 100 
JUNE 5-6 STS-ACC E-LANDER,+BASE ELEMENT #3 21 LS-3 UNMANNED DELIVERY JULY 5-7 SD-ULV LOX/LHZ PROPELLANT SUPPLY UN IT 100 
AUG 5-8 STS-ACC E-LANDER,+BASE ELEMENT #4 21 LS-4 UNMANNED DELIVERY SEPT 5-9 SD-ULV LOX/LHZ PROPELLANT SUPPLY UN I T 100 
OCT 5-10 STS-ACC E-LANDER,+E-LLMM/ASCENT,+OMM,+4 CREW 20 LS-5 MANNED 
, SORTIE NOV 5-11 SD-ULV LOX/LHZ PROPELLANT SUPPLY UN I T 100 
DEC 5-12 STS-ACC E-LANDER,+E-LLMM/ASCENT,+OMM,+4 CREW 20 LS-6 MANNED 
1 
1 
J 
J 
.I 
MJNTH LAUNCH NO. TYPE 
DETAILED LAUNCH MANIFEST AND LUNAR MISSION SCHEDULE 
CARGO MANIFEST CARGO 
WT. 
M. TON 
LUNAR 
FL IGHT 
NO. 
FL IGHT 
TYPE 
===================================================================================================== 
JAN 
FEB 
MARCH 
APRIL 
MAY 
JUNE 
JULY 
AUG 
SEPT 
OCT 
NOV 
DEC 
6-1 
6-2 
6-3 
6-4 
6-5 
6-6 
6-7 
6-8 
SD-ULV 
STS-ACC 
SD-ULV 
STS-ACC 
SD-ULV 
STS-ACC 
SD-ULV 
STS-ACC 
------------- YEAR 2006 --------------
LOX/LHZ PROPELLANT SUPPLY UNIT 
E-LANDER,+BASE ELEMENT #5 
LOX/LHZ PROPELLANT SUPPLY UNIT 
E-LANDER,+E-LLMM/ASCENT,+4 CREW,+2 TON 
P.L.,+ 4 TON OF AOTV ELEMENTS 
LOX/LHZ PROPELLANT SUPPLY UNIT 
E-LANDER,+BASE ELEMENT #6 
LOX/LHZ PROPELLANT SUPPLY UNIT 
E-LANDER,+E-LLMM/ASCENT,+4 CREW,+2 TON 
P.L.,+ 4 TON OF AOTV ELEMENTS 
100 
21 
100 
20 
100 
21 
100 
20 
L6-1 UNMANNED 
DELIVERY 
L6-2 MANNED SORTIE 
L6-3 UNMANNED 
DELIVERY 
L6-4 MANNED SORTIE 
fIONTH LAUNCH 
NO. TYPE 
DETAILED LAUNCH MANIFEST AND LUNAR MISSION SCHEDULE 
CARGO MANIFEST CARGO 
WT. 
M.TON 
LUNAR 
FLIGHT 
NO. 
FL IGHT 
TYPE 
-----------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------
7-1 
7-2 
7-3 
7-4 
7-5 
7-6 
7-7 
7-8 
7-9 
7-10 
SD-ULV 
STS-ACC 
SD-ULV 
STS-ACC 
SD-ULV 
STS-ACC 
SD-ULV 
STS-ACC 
STS-ACC 
SD-ULV 
------------- YEAR 2007 --------------
LOX/LHZ PROPELLANT SUPPLY UNIT 
E-LANDER,+BASE ELEMENT #7 
LOX/LHZ PROPELLftNT SUPPLY UN IT 
E-LANDER,+E-LL~/ASCENT,+4 CREW,+2 TON 
P.L.,+ 4 TON OF AOTV ELEMENTS 
LOX/LHZ PROPELLftNT SUPPLY UN IT 
E-LANDER,+E-LL~/ASCENT,+4 CREW,+2 TON 
P. L.,+ 4 TON OF AOTV ELErtENTS 
LOX/LHZ PROPELLftNT SUPPLY UN I T 
E-LftNDER,+E-LLMM/ASCENT,+4 CREW,+2 TON 
P. L.,+ R-LL~ 
R-LEM ELErtENTS,+SECOND R-LLMM,+HZ TANK 
LOX/LHZ PROPELLftNT SUPPLY UN IT" 
100 
21 
100 
20 
100 
20 
100 
21 
10 
100 
L7-1 UNMANNED 
DELIVERY 
L7-2 MANNED· SORTIE 
L7-3 MANNED SORTIE 
L7-4 MANNED SORTIE 
J 
1 
rvtlNTH LAUNCH 
NO. 
TYPE 
DETAILED LAUNCH MANIFEST AND LUNAR MISSION SCHEDULE 
CARGO MANIFEST CARGO 
WT. 
M.TON 
LUNAR 
FL IGHT 
NO. 
FLIGHT 
TYPE 
-----------------------------------------------------------------------------------------~---------­" ------------------------------------- -
JAN 
FEB 
MARCH 
APRIL 
MAY 
JUNE 
JULY 
AUG 
SEPT 
OCT 
NOV 
DEC 
------------- YEAR 2008 --------------
8-1 STS-ACC E-LANDER,+BASE ELEMENT #8 21 L8-1 
8-2 SD-ULV LOX/LHZ PROPELLANT SUPPLY UNIT 100 
8-3 STS-ACC E-LANDER,+BASE ELEMENT #9 21 L8-2 
8-4 SD-ULV LOX/LHZ PROPELLANT SUPPLY UNIT 100 
NOTE---- LUNAR CREW DELIVERED TO SPACE STATION ON SCHEDULED-RESUPPLY STS LAUNCH 
L8-3 
8-5 SD-ULV LOX/LHZ PROPELLANT SUPPLY UN IT 100 
UNMANNED 
DELIVERY 
UNMANNED 
DELIVERY 
MANNED SORTIE 
8-6 STS 2 HZ TANKS,+ 18 TONS OF LUNAR CARGO, 21 L8-4 MANNED 
+ 4 CREW SORTIE 8-7 SD-ULV LOX/LHZ PROPELLANT SUPPLY UNIT 100 
NOTE--- LUNAR CREW DELIVERED TO SPACE STATION ON SCHEDULED RESUPPLY STS LAUNCH 
8-8 STS 2 HZ TANKS,+ 18 TONS OF LUNAR CARGO, 
+ 4 CREW 21 
L8-5 MANNED SORTIE 
L8-6 MANNED SORTIE 
1 
J 
1 
] 
J 
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COMMENTS AND CONCLUSIONS 
LUNAR BASE BUILD-UP AND OPERATIONS 
o THE LUNAR INITIATIVE REQUIRES HEAVY UTILIZATION OF THE SPACE STATION AS AN 
OPERATIONS CENTER AND TRANSPORTATION DEPOT 
o STORAGE, MAINTENANCE, AND OPERATIONS OF PERMANENT AND TRANSIENT TRANSPORTA-
TION SYSTEM ELEMENTS REQUIRE EXTENSIVE HANGERS, GANTRYS, AND SHOP AREAS, 
PLUS 2 TO 4 ADDITIONAL SPACE STATION CREW MEMBERS 
o ADDITIONAL PERSONNEL r10DULE(S) WILL BE NECESSARY FOR ENLARGED SS CREW PLUS 
4 TO 6 TRANSIENTS (25% OF TIME) 
o LARGE OTV'S WITH MULTI-STAGING CAPABILITY ARE REQUIRED 
o ULV TANKER LAUNCHES ARE REQUIRED TO ACHIEVE REASONABLE LAUNCH RATES -
PROVIDES LAUNCH COST SAVINGS OF $1.5 BILLION/YEAR COMPARED TO NSTS ALONE. 
o LUNAR TRANSPORTATION OPERATIONS ARE FAIRLY INTENSE BUT ENTIRELY PRACTICABLE. 
REQUIRES ONE LAUNCH PER MONTH, ONE LUNAR FLIGHT EVERY 2 MONTHS 
"] 
1 
1 
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MARS SAMPLE RETURN SCENARIO 
1. Stack Leaves S.S. 
2. Trans-Mars Injection 
3. Trans-Mars Voyage 
4. Aerocapture/Mars Orbit Insertion 
5. Jettison orbiter Aeroshell 
6. Lander and Orbiter Separate 
7. Lander Enters Mars Atmosphere 
8. Landing on Mars 
9. Collect Samples 
10. Launch from Mars 
11. Rendezvous Maneuvers 
12. Rendezvous with Orbiter 
13. Trans-Earth Injection 
14. Trans-Earth Voyage 
15. Earth Orbit Insertion 
16. Rendezvous with OMV 
17. Return to s.s. 
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CERES OR KOPFF SAMPLE RETURN SCENARIO 
1. 2 OTVs, MMII, 2 Samplers, 
and EOC leave SS 
2. 
3. 
First stage separates 
and returns to SS 
Second stage and spacecraft 
enroute to comet/asteroid 
4. Spacecraft surveying 
asteroid/comet 
5. Landers on surface, Spacecraft 
orbiting 
6. Spacecraft recovers samples 
and departs for Earth 
7. MMII and EOC enroute to Earth 
8. MMII and EOC separate 
9. EOC aerobrakes 
1 10. Eoe circularization burn, 470 nm x 470 
J nm final orbit 
11. OMV retrieves Eoe to Quarantine Module 
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TITAN PROBES/SATURN ORBITER SCENARIO 
SKETCH TO BE SUPPLIED 
PLANETARY MISSIONS PERFORMANCE SUMMARY 
C3 TYPE OF PAYLOAD LEO TOTAL OlV PROPELLANT 
OlV* OUT OF DEPARTURE PROPELLANT + PAYLOAD 
LEO MAss LOAD (LIFT REQ. ) 
(KM/SEC)A2 METRIC METRIC METRIC METRIC 
TONS TONS TONS TONS 
MARS SAMPLE 1 STAGE 
RETURN 9.0 REUSABLE 8.89 43.53 27.41 36.31 
KOPFF SAMPLE 2 STAGE, 
RETURN 80.7 1ST STAGE 8.38 91.76 71.08 79.46 
RETURNS 
CERES SAMPLE 2 STAGE, 
RETURN 9.9 1ST STAGE 43.57 131.24 75.42 118.99 
RETURNS 
MERCURY 1 STAGE 
ORBITER 18.7 REUSABLE 5.63 41.02 28.46 34.08 
TITAN PROBES/ 1 STAGE 
SATURN ORBITER 50.5 EXPENDABLE 6.34 52.90 41.30 47.65 
J * Isp = 455.4 SEC., ALL STAGES HAVE A TOTAL PROPELLANT CAPACITY OF 40 METRIC TONS, A = 3,731 KGMS, B = .0785. STAGES THAT DO NOT RETURN HAVE THE AEROBRAKE REMOVED. 
SHUTTLE LOADS REQUIRED 
FOR PLANETARY MISSIONS 
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PLANET MY MISS IONS 
o THE IMPACT OF THE PLANETMY MISSIONS STUDIED ON THE SPACE STATION IS NOT LARGE WHEN COMPMED TO THE LUNAR BASE 
o A QUMANTINE MODULE MAY BE DESIRABLE FOR SAMPLE RETURNS 
o THE KOPFF AND CERES MISSIONS REQUIRE THE CAPABILITY TO STACK AND CHECKOUT TWO STAGE 
orus 
o 2 TO 7 MANWEEKS OF ON-ORBIT WORK, DEPENDING ON THE MISSION COMPLEXITY, WILL BE REQUIRED OF THE CREW OF THE STATION TO LAUNCH A MISSION 
o WITH THE POSSIBLE EXCEPTION OF QUMANTINE MODULE WORK, DEDICATED CREW WILL NOT BE REQUIRED 
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